

Project Planning

ComicCraft - AI Comic Story Creator using Gemini Models

Plan

Phase	Work	Output	Status
1 Setup	Folder structure, venv, requirements, .env	Running FastAPI skeleton	Done
2 Text AI	Gemini outline and story, model configuration	generate_outline, generate_story	Done
3 Image AI	Stable Diffusion pipeline, MPS, warm-up	generate_image	Done
4 Layout and PDF	Layout builder, FPDF with DejaVu fonts	Preview and PDF	Done
5 UI	Home page redesign, background, pills	index.html	Done (preview/export pages basic)
6 Optimisation	fp16, parallel story, warm-up	~12.4 s per image measured	Done
7 Testing and docs	Smoke tests, docs, GitHub upload	Docs folder	In progress

Sprints

Sprint	Goal
1	Backend skeleton and Gemini integration
2	Image generation and layout
3	PDF export and UI
4	Performance, error handling, documentation

Risks and mitigation

Risk	Mitigation
Gemini free-tier quota (20/day/model)	Use different models for outline and story; models set in .env
Model retirement	Model names configurable
Slow generation on CPU	Use GPU/MPS fp16; warm-up at start
Out of memory	Attention slicing, fp16, one image at a time
Leaked API key	Key only in .env, .gitignore