

Initial Project Planning Template

Date	2 October 2026
Team ID	12
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project setup	USN-1	As a developer, I can run a FastAPI app with a virtual environment, requirements and .env configuration	2	High	Fathima Fahmiya S	1 Oct 2026	1 Oct 2026
Sprint-1	Outline generation	USN-2	As a user, I get a 5-panel JSON outline for my idea, character, setting, tone and style	3	High	Fathima Fahmiya S	1 Oct 2026	1 Oct 2026
Sprint-1	Story generation	USN-3	As a user, I get a caption and narration for each panel	3	High	Fathima Fahmiya S	1 Oct 2026	1 Oct 2026
Sprint-1	Image generation	USN-4	As a user, I get one Stable Diffusion image for each panel	5	High	Nivriti Muthuvairan	1 Oct 2026	1 Oct 2026
Sprint-1	Layout and PDF	USN-5	As a user, my text and images are merged into a layout and exported as a PDF	3	High	Yuvaraj B	1 Oct 2026	1 Oct 2026
Sprint-2	User interface	USN-6	As a user, I can enter my story and choose setting, tone and art style on a clear page	3	High	Mounika M	2 Oct 2026	2 Oct 2026
Sprint-2	User interface	USN-7	As a user, I see a loading state and a preview page of all panels	2	Medium	Mounika M	2 Oct 2026	2 Oct 2026

Sprint-2	Performance	USN-8	As a user, I get my comic quickly (fp16, parallel story, warm-up)	3	Medium	Nivriti Muthuvairan	2 Oct 2026	2 Oct 2026
Sprint-2	Error handling	USN-9	As a user, I see a clear message when the Gemini quota or a request fails	2	Medium	Fathima Fahmiya S	2 Oct 2026	2 Oct 2026
Sprint-2	Testing	USN-10	As a team, we have automated tests for the API, layout and AI modules	3	Medium	Tharun P	2 Oct 2026	2 Oct 2026
Sprint-2	Documentation	USN-11	As an evaluator, I can read the project documents and run the project	2	Low	Yuvaraj B	2 Oct 2026	2 Oct 2026