

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 October 2026
Team ID	12
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Creator	USN-1	As a user, I can type a one-line story idea on the home page.	3	High	Mounika M
Sprint-1		USN-2	As a user, I can choose a genre and panel count.	2	High	Mounika M
Sprint-1	Story generation	USN-3	As a user, I get a story outline from Gemini Flash.	5	High	Fathima Fahmiya S
Sprint-2		USN-4	As a user, I get a full story script split into panels.	5	High	Fathima Fahmiya S
Sprint-2	Image generation	USN-5	As a user, I get an image for every panel.	8	High	Nivriti M
Sprint-2		USN-6	As a user, I can see progress while panels render.	3	Medium	Mounika M
Sprint-3	Comic layout	USN-7	As a user, I see the panels arranged on a comic page.	5	High	Nivriti M
Sprint-3		USN-8	As a user, I want captions to fit inside their panels.	3	Medium	Nivriti M
Sprint-3	PDF export	USN-9	As a user, I can download my comic as a PDF.	5	High	Fathima Fahmiya S
Sprint-3		USN-10	As a user, I can open and print the PDF offline.	2	Medium	Yuvaraj B
Sprint-4	Reliability	USN-11	As a user, I see a clear message when API limits are hit.	8	Medium	Tharun P
Sprint-4		USN-12	As a user, I can regenerate a comic with a changed idea.	5	Low	Tharun P

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	24 Aug 2026	29 Aug 2026	10	29 Aug 2026
Sprint-2	16	6 Days	31 Aug 2026	05 Sep 2026	16	05 Sep 2026
Sprint-3	15	6 Days	07 Sep 2026	12 Sep 2026	15	12 Sep 2026
Sprint-4	13	6 Days	14 Sep 2026	19 Sep 2026	13	19 Sep 2026

Velocity:

Our four sprints total 54 story points, so the team velocity is 13.5 points per sprint. With a 6-day sprint, the average velocity (AV) per day is:

$$AV = \text{velocity} / \text{sprint duration} = 13.5 / 6 = 2.25 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>